



BRUHAT BANGALORE MAHANAGARA PALIKE

TENDER DOCUMENT- KW2

**(WORKS COSTING MORE THAN RS. 20.00 LAKHS TO LESS THAN
RS.50.00 LAKHS)**

TENDER DOCUMENT

**Office of the Executive Engineer
Basavanagudi Division
BBMP Building, BSK 3rd stage,
C.K.Achukattu Vidyapeeta
Bengaluru - 560085
Contact No: 080-26792218
Email: eesouthbg@gmail.com**

BRUHAT BANGALORE MAHANAGARA PALIKE

**Office of the Executive Engineer Basavanagudi Division BBMP Building,
BSK 3rd stage,**

C.K.Achukattu Vidyapeeta Bengaluru - 560085

Contact No: 080-26792218

Email: eesouthbg@gmail.com

TENDERS FOR THE WORK OF

**Improvements to Drain and Construction of CC Roads in Gavipuram and
Lakshmipura Surroundings in Ward No.196 Gavi Gangadhareshwara**

TENDER REFERENCE	EE(BG)/E-Procure/ 04/2024-25 Dated: 01.10.2024
LAST DATE AND TIME FOR RECEIPT OF TENDERS	from 23.10.2024 up to 17.30 Hrs
TIME AND DATE OF OPENING OF TENDERS	On 25.10.2024 at 17.30Hrs
ADDRESS FOR COMMUNICATION	Office of the Executive Engineer Basavanagudi Division BBMP Building, BSK 3rd stage, C.K.Achukattu Vidyapeeta Bengaluru - 560085

Contents

Section No.	Description	
1	INVITATION FOR TENDERS (IFT)	
2	INSTRUCTIONS TO TENDERERS (ITT)	
3.	FORM OF TENDER AND QUALIFICATION INFORMATION	12
4.	CONDITIONS OF CONTRACT (CC)	
5	CONTRACT DATA	
6	SPECIFICATIONS	
7	DRAWINGS	
8.	BILL OF QUANTITIES	
9.	FORMAT OF BANK GUARANTEE FOR SECURITY DEPOSIT	



BRUHAT BENGALURU MAHANAGARA PALIKE

No: EE/ BG/e-Proc/04/2024-25

Office of the Executive
Engineer
Basavanagudi Division
Chennamanakere, Vidyapeeta
BSK 3rd stage, Bangalore
Date:01.10.2024

INVITATION FOR SHORT TERM TENDER (IFT)

(Through **GOK e-Procurement Portal** only)

TWO COVER SYSTEM

1. The Executive Engineer, Basavangudi Division, invites standard tender documents KW-1 & KW-2 on behalf of the Commissioner, BBMP, Bengaluru from eligible Tenderers registered in BBMP or equivalent registration with PWD/CPWD or any state Governmental Organization for the execution of works detailed in the table below. The tenderers may submit tenders for works given in the table through e-procurement (KPPP) portal of the Government of Karnataka (viz <https://kppp.karnataka.gov.in>)
2. Tender documents may be downloaded from the new e-procurement (KPPP) portal of the Government of Karnataka from **05.10.2024 after 3.00 PM**
3. Tenders must be accompanied by Earnest Money Deposit specified for the work in the table below. Earnest money deposit will have to be in any one of the forms as specified in the Tender document and shall have to be valid for 90 days beyond the validity of the tender.
4. Tenders must be submitted online through e-procurement (KPPP) portal on or before **17.30** hours on **23.10.2024** and the opening of tenders will be as per the e-procurement (KPPP) portal guidelines.

5. Other details can be seen in the tender documents.

SI No	Ward No	Name of the Works	Amount Put To tender in lakhs	EMD in Rupees	Period of Completion	Reservation (SC,ST / Others }
01	196	Construction of RCC box Culverts in Gavigangadhareshwara Ward Jurisdiction in Ward No.196 Gavigangadhareshwara	21.18	25000	90 days	SC
02	196	Improvements to Drains in Ganganadi Road and Surrounding Areas in Ward No.196 Gavi Gangadhareshwara	42.32	85000	120 days	Others
03	196	Improvements to Drain And Construction of CC Roads in Gavipuram and Lakshmipura Surroundings in Ward No.196 Gavi Gangadhareshwara	42.35	85000	120 days	Others
04	197	Construction of RCC box Culverts in Srinagara Ward Jurisdiction in Ward No.197 Srinagara	21.18	25000	90 days	ST
05	197	Improvements to Drains at Srinagara bus stand Surrounding area in Ward No.197	42.35	85000	120 days	Others
06	197	Improvements to Drains and Construction of CC Roads in Ananthamurthy Layout and Weavers Colony and Surroundings in Ward No.197	42.36	85000	120 days	Others
07	198	Construction of RCC box Culverts in Doddaganapathi Temple Ward Jurisdiction in Ward No.198 Doddaganapathi Ward.	21.18	42500	90 days	Others
08	198	Improvements to Drain in Thyagarajanagar 1st Main,4th Main ,3rd Cross and 4th Cross and Surrounding Areas in Ward No.198 Doddaganapathi Ward	42.32	85000	120 days	Others
09	198	Improvements to Drain at C.T. Bed 1st and 2nd Cross and	42.36	85000	120 days	Others

		Construction of CC Road in Nethaji Road and Surrounding Areas in Ward No. 198, Doddaganapathi Ward.				
10	199	Improvements of Road & Drains at Ashoknagar cross roads in vidyapeeta ward -199, Vidyapeeta sub division	38.07	38500	120 days	SC
11	199	Improvements of Roads & Drains at SSM School opp chanamanakere achukattu in vidyapeeta ward -199, Vidyapeeta sub division.	38.10	76500	120 days	Others
12	199	Desilting & improvements of drains at manjunath nagar colony slum in vidyapeeta ward -199, Vidyapeeta sub division	16.90	25000	90 days	SC

13	199	Desilting & improvements of drains at ITI Layout & JPN Institute Surroundings in vidyapeeta ward - 199, , Vidyapeeta sub division	12.70	1600 0	90 days	Other s
14	200	Improvements of Road & Drains at SBM Colony Surroundings in Ward No-200 Swamyvivekananda ward Area, Vidyapeeta sub division	33.90	6800 0	90 days	Other s
15	200	Improvements of Road & Drains at Krishna Temple Backside,BSK 4th Phase,in Ward No-200 Swamyvivekananda ward Vidyapeeta sub division.	29.63	5950 0	90 days	Other s
16	200	Improvements of Road & Drains at Bairappa garden, Girinagar in Ward No-200 Swamyvivekananda ward, Vidyapeeta sub division.	33.84	6800 0	90 days	Other s
17	200	Desilting & improvements of drains at Nagendrablock surroundings in Ward No-200 Swamyvivekananda ward, Vidyapeeta sub division.	8.45	1100 0	90 days	ST
18	201	Improvements of Roads & Drains at Kempegowda layout Surroundings in Ward No-201, Kathriguppe Ward, Vidyapeeta sub division	29.65	5950 0	90 days	Other s
19	201	Improvements of Roads & Drains at Katriguppe, BSK 3rd stage in Ward No-201 Kathriguppe Ward, Vidyapeeta sub division.	33.90	6800 0	90 days	Other s
20	201	Improvements of Roads & Drains at Venkatadri choultry opposite channammanakere achukattu in Ward No-201, Kathriguppe Ward, Vidyapeeta sub division	29.54	5950 0	90 days	Other s
21	201	Desilting and Improvements of Drains at Kempegowda layout and ITI layout surroundings in Ward No-201, Kathriguppe Ward, Vidyapeeta sub division	12.67	1600 0	90 days	SC

Time Schedule/Calendar of events:

1	Tender documents may be downloaded from the e-procurement (KPPP) portal	:	From 05.10.2024 after 3.00 PM
2	Last Date & Time for uploading	:	On 23.10.2024 upto 17:30

	tender documents		Hrs
3	Pre-Bid Meeting	:	On 15.10.2024 at 4.00 PM
4	Tender Opening Date	:	On 25.10.2024 at 17.30 Hrs

NOTE:

1. Pre bid meeting will be held on **15.10.2024 at 4.00 PM** in the **office of Executive Engineer, Basavanagudi Division, Chennamanakere, Vidyapeeta BSK 3rd stage, Bangalore -560085** to clarify the issue and to answer questions on any matter that may be raised at that stage as stated in "Instructions to Bidders" of the bidding document.
2. Any corrigendum/addendum will be published in the E-Procurement portal only.
3. Bids will be opened on the website <https://kppp.karnataka.gov.in>. in the office of the Executive Engineer, Basavanagudi Division.
4. Aspiring Bidders/Contractors who have not registered in e-procurement should register before participating through the website <https://kppp.karnataka.gov.in/> Before submission of online bids, bidders must ensure that scanned copies of all the necessary documents have been attached with bid.
5. All the required information required for Bids must be filled and submit online.
6. For details, registration and e-payment visit GOK e-Procurement website <https://kppp.karnataka.gov.in/> or contact e-Procurement Helpdesk at 080 - 46010000 and 080-68948777

Sd/-
Executive Engineer
Basavangudi Division
Bruhat Bengaluru Mahanagara Palike

Copy Submitted to the:

1. Copy submitted to the Commissioner for kind information.
2. Copy submitted to the Addl. Commissioner (Finance) & Tender bulletin officer, BBMP for requesting to publish the tender notification in tender bulletin.
3. Copy submitted to the Joint Commissioner (South) for kind information.
4. Copy submitted to the Engineer-In-Chief for kind information.
5. Copy submitted to the Chief Engineer (South) for kind information.

6. Copy submitted to Chief Auditor and Chief Account officer for kind information.
7. Copy submitted to A.C.F (South) for kind information.
8. Copy to CPRO with request to make arrangements for publication of notification in two leading daily Kannada and English News papers.
9. Copy to Acct.Suptd / Cashier of division office for needful.
10. Copy to I.T.Advisor with Soft copy for needful action to place in the BBMP website.
11. Notice Board / Office copy.

Executive Engineer
Basavangudi Division
Bruhat Bengaluru Mahanagara
Palike

SECTION 2: INSTRUCTIONS TO TENDERERS (ITT)

Table of Clauses

A. General

1. Scope of Tender
2. Eligible Tenderers
3. Qualification of Tenderer

B. Tender Documents

4. Content of Tender documents
5. Amendment of Tender documents

C. Preparation of Tenders

6. Documents comprising the Tender
7. Tender prices
8. Tender validity
9. Earnest money deposit
10. Format and signing of Tender

D. Submission of Tenders

- 12 Sealing and marking of Tenders
- 13 Deadline for submission of Tenders /Late Tenders
- 14 Modification and Withdrawal of Tenders

E. Tender opening and evaluation

15. Tender opening
16. Process to be confidential
17. Clarification of Tenders
18. Examination of Tenders and determination of responsiveness
19. Correction of errors

20. Evaluation and comparison of Tenders

F. Award of contract

21. Award criteria

22. Employer's right to accept any Tender and to reject any or all Tenders

23. Notification of award and signing of Agreement

24. Security deposit

25. Corrupt or fraudulent practices

A. General

1. Scope of Tender

1.1 **The Executive Engineer, Basavanagudi division** (Referred to as Employer in these documents) invites tenders following Two Cover tender procedure, from eligible Tenderers, **for the Improvements to Drain And Construction of CC Roads in Gavipuram and Lakshmipura Surroundings in Ward No.196 Gavi Gangadhareshwara** (as defined in these documents and referred to as "the works") detailed in the Table given in the Invitation for Tenders (IFT). The Tenderers may submit tenders for any or all of the works detailed in the table given in IFT.

2. Eligible Tenderers

2.1 Tenderers shall not be under a declaration of ineligibility for corrupt and fraudulent

practices issued by the Government of Karnataka/BBMP

2.2 Tenders from Joint ventures are not acceptable.

3. Qualification of the Tenderer:

3.1 All Tenderers shall provide the requested information accurately and in sufficient detail in Section 3: Qualification information.

3.2 To qualify for award of this contract, each Tenderer in its name should have in the last five years i.e. 2019-20 to 2023-24.

(a). Achieved in at least two financial years a minimum financial turnover

of **Rs. 42.4 Lakhs.**

(b). Mandating satisfactory completion (Work done) as a prime contractor for at least any

one Civil work /similar work **value not less than Rs 21.2 Lakhs**

(usually not less

than 50% amount put to tender value of contract)

(c). Contractor should submit line of credit/letter of credit to meet credit facility

for the above work 30% of amount put to tender - Rs 12.8 lakhs from the

nationalized bank /Scheduled bank only, No private bank will be accepted.

(d). The following minimum quantities of work executed in any one year.

S I No	Item	Unit	Tender Qty
01	Earthwork	Cum	280.00
02	PCC	Cum	325.00
03	Steel	Tonn	4.40

		e	
04	DLC	Cum	60.00

3.3 Tenderers who meet the above specified minimum qualifying criteria, will only be qualified, if their available tender capacity is more than the total tender value. The

available tender capacity will be calculated as under:

Assessed available tender capacity $= (A * N * 2.5 - B)$

Where

A = Maximum value of civil engineering works executed in any one year during the last five years (updated to 2023-24 price level) taking into account the completed as well as works in progress.

N = Number of years prescribed for completion of the works for which Tenders are invited.

B = Value, at 2023-24 price level, of existing commitments and on-going works to be completed during the next.....years (period of completion of the works for which Tenders are invited)

3.3 Even though the tenderers meet the above criteria, they are subject to be disqualified if they have made misleading or false representations in the forms, statements and attachments submitted in proof of the qualification requirements; and/or record of poor performance such as abandoning the works, not properly completing the contract, inordinate delays in completion, litigation history, or financial failures etc.; and/or participated in the previous Tender for the same work and had quoted unreasonably high tender prices and could not furnish rational justification.

B. Tender documents

4. Content of Tender documents

4.1 The set of tender documents shall have all the Sections given in Page 2:

5. Amendment of Tender documents

5.1 Before the deadline for submission of tenders, the Employer may modify the tender documents by issuing addenda.

5.2 Any addendum thus issued shall be part of the tender documents and shall be communicated in writing or by cable to all the purchasers of the tender documents.

5.3 To give prospective tenderers reasonable time in which to take an addendum into account in preparing their tenders, the Employer shall extend as necessary the deadline for submission of tenders, in accordance with Sub-Clause 12.2 below.

C. Preparation of Tenders

6. Documents comprising the Tender

- 6.1 The tender submitted by the Tenderer shall comprise the following:
- (a) The Tender (in the format indicated in Section 3).
 - (b) Earnest Money Deposit;
 - (c) Priced Bill of Quantities;
 - (d) Qualification Information Form and Documents;
- and any other materials required to be completed and submitted by tenderers in accordance with these instructions. The documents listed under Sections 3, 5 and 8 shall be filled in without exception.

7. Tender prices

- 7.1 The contract shall be for the whole works as described in Sub-Clause 1.1, based on the priced Bill of Quantities submitted by the Tenderer.
- 7.2 The Tenderer shall fill in rates and prices and line item total (both in figures and words) for all items of the Works described in the Bill of Quantities along with total tender price (both in figures and words). Items for which no rate or price is entered by the Tenderer will not be paid for by the Employer when executed and shall be deemed covered by the other rates and prices in the Bill of Quantities. Corrections, if any, shall be made by crossing out, initialing, dating and rewriting.
- 7.3 All duties, taxes, and other levies payable by the contractor under the contract, or for any other cause, shall be included in the rates, prices and total Tender Price submitted by the Tenderer.
- 7.4 The rates and prices quoted by the Tenderer shall be fixed for the duration of the Contract and shall not be subject to adjustment on any account.

8. Tender validity

- 8.1 Tenders shall remain valid for a period not less than **(90) ninety days** after the deadline date for tender submission specified in Clause 12. A tender valid for a shorter period shall be rejected by the Employer as non-responsive.
- 8.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer may request that the tenderers may extend the period of validity for a specified additional period. The request and the tenderers' responses shall be made in writing or by cable. A tenderer may refuse the request without forfeiting his earnest money deposit. A tenderer agreeing to the request will not be required or permitted to modify his tender, but will be required to extend the validity of his earnest money deposit for a period of the extension, and in compliance with Clause 9 in all respects.

9. Earnest money deposit

- 9.1 The Tenderer shall furnish, as part of his tender, Earnest Money Deposit (EMD) at the following rates.
- EMD amount as % of the Amount put to tender cost of the work put to tender

- a) Upto Rs. 20 Lakhs – 2.5%
- b) Rs. 20 Lakhs and above upto Rs. 50 Lakhs – 2% subject to a minimum of Rs. 50,000/-

- 9.2 Instruments having fixed validity issued as earnest money deposit for the tender shall be valid for 45 days beyond the validity of the tender.
- 9.3 Any tender not accompanied by an acceptable earnest money deposit and not secured as indicated in Sub-Clauses 9.1 and 9.2 above shall be rejected by the Employer as non-responsive.
- 9.4 The earnest money deposit of unsuccessful tenderers will be returned within 30 days of the end of the tender validity period specified in Sub-Clause 8.1.
- 9.5 The earnest money deposit of the successful Tenderer will be discharged when the Tenderer has signed the Agreement and furnished the required Performance Security.
- 9.6 The Earnest Money Deposit may be forfeited:
 - (a) If the Tenderer withdraws the Tender after tender opening during the period of tender validity;
 - (b) If the Tenderer does not accept the correction of the Tender Price, pursuant to Clause 19; or
 - (c) In the case of a successful Tenderer, if the Tenderer fails within the specified time limit to
 - (i) Sign the Agreement; or
 - (ii) Furnish the required Security deposit

10. Format and signing of Tender

- 10.1 The e-Procurement tendering system for the construction of work comprises two stages (i) Technical Bid and (ii) Financial Bid. The Tenderers are required to submit the tender documents in two stages electronically.
- 10.2 In the first stage of Technical Bid the Tenderer shall prepare the Documents comprising
 - the Tender as described in Clause 10 of these Instructions to Tenderers.
 - Tenderers shall
 - attach all the Scanned Copies of Certificates pertaining to their Eligibility Criteria,
 - Qualification Information Documents, Demand Draft towards EMD and Credit lines /
 - Letter of Credit / Certificates from Nationalized Banks, failing which the Bid will not be
 - considered. No Physical Documents shall be considered.
- 10.3 The second stage of Financial Bid shall contain the following documents – Form of Tender
 - in prescribed form and Priced Bill of quantities.
- 10.4 The Tender shall contain no Alterations or Additions, except those to comply with
 - instructions issued by the Employer.

- 10.5 Signing of tender is deemed as signed in e-Procurement system

D. Submission of Tenders

11. Sealing and marking of tenders

- 11.1 The Tenderer can access the Tender Documents on the website <https://kppp.karnataka.gov.in> under login for Contractors fills them and submits the completed Tender Document into Electronic Tender on the website itself.

12. Deadline for submission of the Tenders

- 12.1 Tenders must be received by the Employer at the address specified above no later than **23.10.2024 up to 17:30 Hrs.** In the event of the specified date for the submission of tenders being declared a holiday for the Employer, the tenders will be received up to the appointed time on the next working day.
- 12.2 The Employer may extend the deadline for submission of tenders by issuing an amendment in accordance with Clause 5, in which case all rights and obligations of the Employer and the Tenderers previously subject to the original deadline will then be subject to the new deadline.

13. Late Tenders

- 13.1 Any Tender received by the Employer after the deadline prescribed in Clause 12 will be returned unopened to the Tenderer.

14. Modification and Withdrawal of Tenders

- 14.1 Tenderers may modify or withdraw their Tenders by giving notice in writing before the deadline prescribed in Clause 12.
- 14.2 Each Tenderer's modification or withdrawal notice shall be prepared, sealed, marked, and delivered in accordance with Clause 10 & 11, with the outer and inner envelopes additionally marked "**MODIFICATION**" or "**WITHDRAWAL**", as appropriate.
- 14.3 No Tender may be modified after the deadline for submission of Tenders.
- 14.4 Withdrawal or modification of a Tender between the deadline for submission of Tenders and the expiration of the original period of Tender validity specified in Clause 8.1 above or as extended pursuant to Clause 8.2 may result in the forfeiture of the earnest money deposit pursuant to Clause 9.
- 1 4.5 Tenderers may only offer discounts to, or otherwise modify the prices of their Tenders by submitting Tender modifications in accordance with this clause, or included in the original Tender submission.

E. Tender opening and evaluation

15. Tender opening

- 15.1 The Employer will open the First Covers of all the Tenders received (except those received late or withdrawn), including Modifications for First Cover made pursuant to Clause 18, in the presence of the Tenderers or their Representatives who choose to attend at **5.30 p.m. 25-10-2024** at the office of the **Executive Engineer- Basavanagudi Division ,BBMP Bangalore..** In the event of the Specified Date of Tender Opening being declared a Holiday for the Employer, the Tenders will be opened at the Appointed Time and Location on the Next Working Day
- 15.2 Envelopes marked "WITHDRAWAL" shall be opened and read out first. Tenders for which an acceptable notice of withdrawal has been submitted pursuant to Clause 14 shall not be opened. Subsequently all envelopes marked "MODIFICATION" shall be opened and the submissions therein read out in appropriate detail.
- 15.3 The Tenderers' names, the Tender prices, the total amount of each Tender, any discounts, Tender modifications and withdrawals, the presence or absence of Tender security, and such other details as the Employer may consider appropriate, will be announced by the Employer at the opening. No Tender shall be rejected at Tender opening except for the late Tenders pursuant to Clause 13. Tenders [and modifications] sent pursuant to Clause 14 that are not opened and read out at Tender opening will not be considered for further evaluation regardless of circumstances. Late and withdrawn Tenders will be returned un-opened to Tenderers.
- 15.4 The Employer shall prepare minutes of the Tender opening, including the information disclosed to those present in accordance with Sub-Clause 15.3.

16. Process to be confidential

- 16.1 Information relating to the examination, clarification, evaluation, and comparison of Tenders and recommendations for the award of a contract shall not be disclosed to Tenderers or any other persons not officially concerned with such process until the award to the successful Tenderer has been announced. Any effort by a Tenderer to influence the Employer's processing of Tenders or award decisions may result in the rejection of his Tender.

17. Clarification of Tenders

- 17.1 To assist in the examination, evaluation, and comparison of Tenders, the Employer may, at his discretion, ask any Tenderer for clarification of his Tender, including breakdowns of unit rates. The request for clarification and the response shall be in writing or by cable, but no change in the price or substance of the Tender shall be sought, offered, or permitted except as required to confirm the correction of arithmetic errors discovered by the Employer in the evaluation of the Tenders in accordance with Clause 19.

- 17.2 Subject to sub-clause 17.1, no Tenderer shall contact the Employer on any matter relating to its Tender from the time of the Tender opening to the time the contract is awarded. If the Tenderer wishes to bring additional information to the notice of the Employer, it should do so in writing.
- 17.3 Any effort by the Tenderer to influence the Employer in the Employer's Tender evaluation, Tender comparison or contract award decisions may result in the rejection of the Tenderers' Tender.

18. Examination of Tenders and determination of responsiveness

- 18.1 Prior to the detailed evaluation of Tenders, the Employer will determine whether each Tender (a) meets the eligibility criteria defined in Clause 2; (b) has been properly signed; (c) is accompanied by the required earnest money deposit and; (d) is substantially responsive to the requirements of the Tender documents.
- 18.2 A substantially responsive Tender is one which conforms to all the terms, conditions, and specifications of the Tender documents, without material deviation or reservation. A material deviation or reservation is one (a) which affects in any substantial way the scope, quality, or performance of the Works; (b) which limits in any substantial way, inconsistent with the Tender documents, the Employer's rights or the Tenderer's obligations under the Contract; or (c) whose rectification would affect unfairly the competitive position of other Tenderers presenting substantially responsive Tenders.
- 18.3 If a Tender is not substantially responsive, it will be rejected by the Employer, and may not subsequently be made responsive by correction or withdrawal of the nonconforming deviation or reservation.

19. Correction of errors

- 19.1 Tenders determined to be substantially responsive will be checked by the Employer for any arithmetic errors. Errors will be corrected by the Employer as follows:
- (a) where there is a discrepancy between the rates in figures and in words, the lower of the two will govern; and
 - (b) where there is a discrepancy between the unit rate and the line item total resulting from
Multiplying the unit rate by the quantity, the unit rate as quoted will govern.
- 19.2 The amount stated in the Tender will be adjusted by the Employer in accordance with the above procedure for the correction of errors and, with the concurrence of the Tenderer, shall be considered as binding upon the Tenderer. If the Tenderer does not accept the corrected amount the Tender will be rejected, and the earnest money deposit may be forfeited in accordance with Sub-Clause 9.6 (b).

20. Evaluation and comparison of Tenders

- 20.1 The Employer will evaluate and compare only the Tenders determined to be substantially responsive in accordance with Clause 18.
- 20.2 In evaluating the Tenders, the Employer will determine for each Tender the evaluated Tender Price by adjusting the Tender Price as follows:
 - (a) Making any correction for errors pursuant to Clause 19; and
 - (b) Making appropriate adjustments to reflect discounts or other price modifications offered in accordance with Sub Clause 14.5.
- 20.3 The Employer reserves the right to accept or reject any variation, deviation, or alternative offer. Variations, deviations, and alternative offers and other factors which are in excess of the requirements of the Tender documents or otherwise result in unsolicited benefits for the Employer shall not be taken into account in Tender evaluation.

F. Award of Contract

21. Award criteria

- 21.1 Subject to Clause 23, the Employer will award the Contract to the Tenderer whose Tender has been determined to be substantially responsive to the Tender documents and who has offered the lowest evaluated Tender Price, provided that such Tenderer has been determined to be (a) eligible in accordance with the provisions of Clause 2, and (b) qualified in accordance with the provisions of Clause 3.

22. Employer's right to accept any Tender and to reject any or all Tenders

- 22.1 Notwithstanding Clause 21, the Employer reserves the right to accept or reject any Tender, and to cancel the Tender process and reject all Tenders, at any time prior to the award of Contract, without thereby incurring any liability to the affected Tenderer or Tenderers or any obligation to inform the affected Tenderer or Tenderers of the grounds for the Employer's action.

23. Notification of award and signing of Agreement

- 23.1 The Tenderer whose Tender has been accepted will be notified of the award by the Employer prior to expiration of the Tender validity period by cable, telex or facsimile confirmed by registered letter. This letter (hereinafter and in the Conditions of Contract called the "Letter of Acceptance") will state the sum that the Employer will pay the Contractor in consideration of the execution, completion, and maintenance of the Works by the Contractor as prescribed by the Contract (hereinafter and in the Contract called the "Contract Price").
- 23.2 The notification of award will constitute the formation of the Contract, subject only to the furnishing of a performance security in accordance with the provisions of Clause 24.
- 23.3 The Agreement will incorporate all agreements between the Employer and the successful Tenderer. It will be kept ready for signature of the successful Tenderer in the office of Employer within 30 days following the

notification of award along with the Letter of Acceptance. Within 20 days of receipt, the successful Tenderer will sign the Agreement and deliver it to the Employer.

- 23.4 Upon the furnishing by the successful Tenderer of the Security deposit, the Employer will promptly notify the other Tenderers that their Tenders have been unsuccessful.

24. Security deposit

- 24.1 Within 20 days of receipt of the Letter of Acceptance, the successful Tenderer shall deliver to the Employer a Security deposit in any of the forms given below for an amount equivalent to 5% of the Contract price:
- Cash or
 - Banker's cheque/Demand draft,/Pay Order in favour of the Commissioner, BBMP, Bangalore payable .
 - Specified Small Savings Instruments pledged to The Commissioner, BBMP
- 24.2 The security deposit if furnished in cash or demand draft can, if requested, be converted to interest bearing securities at the cost of the contractor.
- 24.3 Failure of the successful Tenderer to comply with the requirements of Sub-Clause 24.1 shall constitute sufficient grounds for cancellation of the award and forfeiture of the earnest money deposit.

25. Corrupt or Fraudulent practices

- 25.1 The BBMP requires that the Tenderers/Suppliers/Contractors, observe the highest standard of ethics during the procurement and execution of such contracts. In pursuance of this policy, BBMP:
- (a) will reject a proposal for award if it determines that the Tenderer recommended for award has engaged in corrupt or fraudulent practices in competing for the contract in question;
 - (b) will declare a firm ineligible, either indefinitely or for a stated period of time, to be awarded a BBMP contract if it at any time determines that the firm has engaged in corrupt or fraudulent practices in competing for, or in executing, a GOK/BBMP contract.
- 25.2 Furthermore, Tenderers shall be aware of the provision stated in sub-clause 43.2 of the Conditions of Contract.

SECTION 3: FORMS OF TENDER AND QUALIFICATION INFORMATION

TABLE OF FORMS:

- FORM OF TENDER
- QUALIFICATION INFORMATION
- LETTER OF ACCEPTANCE
- NOTICE TO PROCEED WITH THE WORK
- AGREEMENT FORM

Form of Tender

Improvements to Drain and Construction of CC Roads in Gavipuram and Lakshmipura Surroundings in Ward No.196 Gavi Gangadhareshwara

Executive Engineer (.....)

Address :
.....

(To be filled in by the Employer before issue of the Tender document)

GENTLEMEN,

We offer to execute the Works described above in accordance with the Conditions of Contract accompanying this Tender for the Contract Price of _____ *[in figures]* (*_____ [in letters]*). *(To be filled in by the Tenderer, together with his particulars and date of submission at the bottom of the Form of Tender)*

This Tender and your written acceptance of it shall constitute a binding contract between us. We understand that you are not bound to accept the lowest or any tender you receive.

We undertake that, in competing for (and, if the award is made to us, in executing) the above contract, we will strictly observe the laws against fraud and corruption in force in India namely "Prevention of Corruption Act 1988".

We hereby confirm that this Tender complies with the Tender validity and Earnest money deposit required by the Tender documents.

We attach herewith our current income-tax clearance certificate.

Yours faithfully,

Authorized Signature:

Name & Title of Signatory: _____

Name of Tenderer _____

Address: _____

Qualification Information

The information to be filled in by the Tenderer hereunder will be used for purposes of computing Tender capacity as provided for in Clause 3 of the Instructions to Tenderers. This information will not be incorporated in the Contract.

1.1 Constitution or legal status of Tenderer [Attach copy]

Place of Registration

(Attach Copy)

Principal place of business:

1.2 Total value of civil engineering construction works executed and payments received in the last five years (in Rs. Lakhs)
(Attach Certificate from Chartered Accountant)

2019-20 _____
2020-21 _____
2021-22 _____
2022-23 _____
2023-24 _____

1.3 Work performed as Prime Contractor (in the same name) on works of similar nature over during the five years specified in 1.2 above.

Project Name	Name of Employer	Description of work	Contract Number	Value of Contract Rs. Lakhs	Date of issue of work order	Specified period of completion	Actual date of completion	Remarks explaining reasons for delay in completion of work
1	2	3	4	5	6	7	8	9

1.4 Information on works for which Tenders have been submitted and works which are yet to be completed as on the date of this Tender.

(A) Existing commitments and on-going works:

Description of work	Place & State	Contract No. & date	Name & Address of Employer	Value of Contract (Rs. Lakhs)	Stipulated period of completion	Value of works remaining to be completed Rs. Lakhs (The contractor shall enclose/attach all the necessary certificates duly attested by the employer)	Anticipated date of completion
1	2	3	4	5	6	7	8

(B) Works for which Tenders already submitted:

Description of work	Place &	Name & Address of	Estimated value of works	Stipulated period	Date when decision is	Remarks if any
---------------------	---------	-------------------	--------------------------	-------------------	-----------------------	----------------

	State	Employer	(Rs.Lakhs)	of completi on	expected	
1	2	3	4	5	6	7

- 1.5 Construction equipment owned by the tenderer and equipment proposed to be deployed on this contract, if awarded;
- 1.6 Reports on the financial standing of the tenderer, such as profit and loss statements and auditor's reports for the last five years;
- 1.7 Qualification and experience of the key technical and management personnel in permanent employment with the tenderer and those that are proposed to be deployed on this contract, if awarded.
- 1.8. Name, address, and telephone, telex, and fax numbers of the Tenderers' bankers who may provide references if contacted by the Employer.
- 1.9 Proposals for subcontracting components of works amounting to more than 20% of the contract price [For each, the qualifications and experience of the identified sub-contractor in the relevant fields should be attached.]

Letter of Acceptance
(Letterhead paper of the Employer)

_____ [date]

To:[name and address of
the Contractor]

Dear Sirs,

This is to notify you that your Tender dated for execution of the
.....
... [Name of the contract and identification number, as given in the Instructions
to Tenderers] for the Contract Price of Rupees
.....
(.....) [amount in words and figures], as corrected and modified in
accordance with the Instructions to Tenderers is hereby accepted by our
Agency.

You are hereby requested to furnish Security deposit, in the form detailed in
Para 24.1 of ITT for an amount of Rs.——— within 20 days of the receipt of
this letter of acceptance valid up to 30 days from the date of expiry of Defects
Liability Period i.e. up to and sign the contract, failing which action as
stated in Para 24.3 of ITT will be taken.

Yours faithfully,

Authorized Signature
Name and Title of Signatory
Name of Agency

Issue of Notice to proceed with the work

(Letterhead of the Employer)

_____ (date)

To

_____ (name and address of the Contractor)

Dear Sirs:

Pursuant to your furnishing the requisite security deposit as stipulated in ITT Clause 24.1 and signing of the contract agreement for the construction of(Name of the work) a Tender Price of Rs....., you are hereby instructed to proceed with the execution of the said works in accordance with the contract documents.

Yours faithfully,
(Signature, name and title of
signatory authorized to sign on
behalf of Employer)

Agreement Form

Agreement

This agreement, made the day of 20.....,
between..... [Name and
address of Employer]
(Hereinafter called “the Employer”) of the one part and
.....
.....[name and address of
contractor] (hereinafter called “the Contractor”) of the other part.

Whereas the Employer is desirous that the Contractor execute
.....
.....
.....[name and identification number of Contract] (hereinafter
called “the Works”) and the Employer has accepted the Tender by the
Contractor for the execution and completion of such Works and the remedying
of any defects therein at a contract price of Rupees

NOW THIS AGREEMENT WITNESSETH as follows:

1. In this Agreement, words and expression shall have the same meanings as are respectively assigned to them in the Conditions of Contract hereinafter referred to, and they shall be deemed to form and be read and construed as part of this Agreement.
2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and complete the Works and remedy any defects therein in conformity in all aspects with the provisions of the Contract.
3. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the Works and the remedying the defects wherein the Contract Price or such other sum as may become payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.
4. The following documents shall be deemed to form and be read and construed as part of this Agreement, viz:
 - i) Letter of Acceptance;
 - ii) Notice to proceed with the works;
 - iii) Contractor’s Tender;
 - iv) Contract Data;
 - v) Conditions of contract (including Special Conditions of Contract);

- vi) Specifications;
- vii) Drawings;
- viii) Bill of Quantities; and
- ix) Any other document listed in the Contract Data as forming part of the contract.

In witness whereof the parties thereto have caused this Agreement to be executed the day and year first before written.

The Common Seal of

.....
was hereunto affixed in the presence of:

Signed, Sealed and Delivered by the said

.....
in the presence of:

Binding Signature of Employer

.....

Binding Signature of Contractor

SECTION 4: CONDITIONS OF CONTRACT

Table of Contents

A.	General	
1.	Definitions	
2.	Interpretation	
3.	Law governing contract	
4.	Employers decisions	
5.	Delegation	
6.	Communications	
7.	Subcontracting	
8.	Other Contractors	
9.	Personnel	
10.		Employer's and Contractor's risks
11.		Employer's risks
12.		Contractor's risks
13.		Query about Contract Data
14.		Contractor to construct the Works
15.		The Works to be completed by Intended Completion Date
16.		Safety
17.		Discoveries
18.		Possession of the Site
19.		Access to the Site
20.		Instructions

B. Time Control

- 21. Program
- 22. Extension of the Intended Completion Date
- 23. Delays ordered by the Employer
- 24. Management meetings

C. Quality Control

- 25. Identifying defects
- 26. Tests
- 27. Correction of defects
- 28. Uncorrected defects

D. Cost Control

- 29. Bill of Quantities (BOQ)
- 30. Variations
- 31. Payment for Variations
- 32. Submission of bills for payment
- 33. Payments
- 34. Compensation events
- 35. Tax
- 36. Liquidated damages
- 37. Cost of repairs

E. Finishing of Contract

- 38. Completion
- 39. Taking Over
- 40. Final account
- 41. As built drawings
- 42. Termination
- 43. Payment upon termination
- 44. Property
- 45. Release from performance

F. Special Conditions of Contract

Conditions of Contract

A. General

1. Definitions

- 1.1 Terms which are defined in the Contract Data are not also defined in the Conditions of Contract but keep their defined meanings. Bold letters are used to identify defined terms.
- 1.2 Bill of Quantities means the priced and completed Bill of Quantities forming part of the Tender.
- 1.3 Compensation events are those defined in Clause 34 hereunder.
- 1.4 The Completion Date is the date of completion of the Works as certified by the Employer in accordance with Sub Clause 38.1.

- 1.5 The Contract is the contract between the Employer and the Contractor to execute, complete and maintain the Works. It consists of the documents listed in Clause 2.3 below.
- 1.6 The Contract Data defines the documents and other information which comprise the Contract.
- 1.7 The Contractor is a person or corporate body whose Tender to carry out the Works has been accepted by the Employer.
- 1.8 The Contractor's Tender is the completed Tender document submitted by the Contractor to the Employer.
- 1.9 The Contract price is the price stated in the Letter of Acceptance and thereafter as adjusted in accordance with the provisions of the Contract.
- 1.10 Days are calendar days; months are calendar months.
- 1.11 A Defect is any part of the Works not completed in accordance with the Contract.
- 1.12 The Defects liability period is the period named in the Contract Data and calculated from
the Completion Date.
- 1.13 The Employer is the party who will employ the Contractor to carry out the Works.
- 1.14 Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to
construct the Works.
- 1.15 The Initial Contract price is the Contract Price listed in the Employer's Letter of
Acceptance.
- 1.16 The Intended Completion Date is the date on which it is intended that the Contractor shall
complete the Works. The
- 1.17 Intended Completion Date is specified in the Contract Data. The Intended Completion
Date may be revised only by the
- 1.18 Employer by issuing an extension of time.
- 1.19 Materials are all supplies, including consumables, used by the contractor for
incorporation in the Works.
- 1.20 Plant is any integral part of the Works which is to have a mechanical, electrical, electronic
or chemical or biological function.
- 1.21 The Site is the area defined as such in the Contract Data.
- 1.22 Specification means the Specification of the Works included in the Contract and any
modification or addition made or approved by the Employer.
- 1.23 The Start Date is given in the Contract Data. It is the date when the Contractor shall
commence execution of the works.
- 1.24 It does not necessarily coincide with any of the Site Possession Dates.
- 1.25 A Subcontractor is a person or corporate body who has a Contract with the Contractor to

carry out a part of the work in the Contract which includes work on the Site.

1.26 A Variation is an instruction given by the Employer which varies the Works.

1.27 The Works are what the Contract requires the Contractor to construct, install, and turn over to the Employer, as defined in the Contract Data.

2. Interpretation

2.1 In interpreting these Conditions of Contract, singular also means plural, male also means female or neuter, and the other way around. Headings have no significance. Words have their normal meaning under the language of the Contract unless specifically defined. The Employer will provide instructions clarifying queries about the Conditions of Contract.

2.2 The documents forming the Contract shall be interpreted in the following order of priority:

- (1) Agreement
- (2) Letter of Acceptance, notice to proceed with the works
- (3) Contractor's Tender
- (4) Contract Data
- (5) Conditions of Contract
- (6) Specifications
- (7) Drawings
- (8) Bill of quantities and
- (9) any other document listed in the Contract Data as forming part of the Contract.

3. Law governing contract

3.1 The law governing the Contract is the Laws of India supplanted by the Karnataka Local Acts.

4. Employer's decisions

4.1 Except where otherwise specifically stated, the Employer will decide contractual matters between the Employer and the Contractor.

5. Delegation

5.1 The Employer may delegate any of his duties and responsibilities to other people after notifying the Contractor and may cancel any delegation after notifying the Contractor.

6. Communications

6.1 Communications between parties which are referred to in the conditions are effective only when in writing. A notice shall be effective only when it is delivered (in terms of Indian Contract Act).

7. Subcontracting

7.1 Deleted

8. Other Contractors

8.1 The Contractor shall cooperate and share the Site with other contractors, public authorities, utilities, and the Employer.

9. Personnel

9.1 The Contractor shall employ the technical personnel (of number and qualifications) as may be stipulated by GOK from time to time during the execution of the work. The technical staff so employed shall be available at site as may be stipulated by the Employer.

9.2 If the Employer asks the Contractor to remove a person who is a member of the Contractor's staff or his work force stating the reasons, the Contractor shall ensure that the person leaves the Site within seven days and has no further connection with the work in the Contract.

10. Employer's and Contractor's risks

10.1 The Employer carries the risks which this Contract states are Employer's risks, and the Contractor carries the risks which this Contract states are Contractor's risks.

11. Employer's risks

11.1 The Employer is responsible for the excepted risks which are (a) in so far as rebellion, riot commotion or disorder or (b) a cause due solely to the design of the Works, other than the Contractor's design.

12. Contractor's risks

12.1. All risks of loss of or damage to physical property and of personal injury and death which arise during and in consequence of the performance of the Contract other than the excepted risks are the responsibility of the Contractor.

12.2. The Contractors or any sub Contractor hired by the contractor get registration under section 7 of the Building and other construction workers(Regulation of Employment and condition of Service)Act,1996.Similary all the construction workers shall get registration under section 12 of the Act.

13. Queries about the Contract Data

13.1 The Employer will clarify queries on the Contract Data.

14. Contractor to construct the Works

14.1 The Contractor shall construct the Works in accordance with the Specification and Drawings.

15. The Works to be completed by the Intended Completion Date

15.1 The Contractor may commence execution of the Works on the Start Date and complete them by the Intended Completion Date.

16. Safety

16.1 The Contractor shall be responsible for the safety of all activities on the Site.

17. Discoveries

17.1 Anything of historical or other interest or of significant value unexpectedly discovered on the Site is the property of the Employer. The Contractor is to notify the Employer of such discoveries and carry out the Employer's instructions for dealing with them.

18. Possession of the Site

18.1 The Employer shall give possession of all parts of the Site to the Contractor. If possession of a part is not given by the date stated in the Contract Data the Employer is deemed to have delayed the start of the relevant activities and this will be Compensation Event.

19. Access to the Site

19.1 The Contractor shall allow the Employer and any person authorized by the Employer access to the Site, to any place where work in connection with the Contract is being carried out or is intended to be carried out and to any place where materials or plant are being manufactured / fabricated / assembled for the works.

20. Instructions

20.1 The Contractor shall carry out all instructions of the Employer which comply with the applicable laws where the Site is located.

B. Time Control

21. Program

- 21.1 Within the time stated in the Contract Data the Contractor shall submit to the Employer for approval a Program showing the general methods, arrangements, order, and timing for all the activities in the Works.
- 21.2 The Employer's approval of the Program shall not alter the Contractor's obligations. The Contractor may revise the Program and submit it to the Employer again at any time. A revised Program is to show the effect of Variations and Compensation Events.

22. Extension of the Intended Completion Date

- 22.1 The Employer shall extend the Intended Completion Date if a Compensation Event occurs or a Variation is issued which makes it impossible for Completion to be achieved by the Intended Completion Date.
- 22.2 The Employer shall decide whether and by how much to extend the Intended Completion Date within 21 days of the Contractor asking the Employer for a decision upon the effect of a Compensation Event or Variation and submitting full supporting information.

23. Delays ordered by the Employer

- 23.1 The Employer may instruct the Contractor to delay the start or progress of any activity within the Works.

24. Management meetings

- 24.1 The Employer may require the Contractor to attend a management meeting. The business of a management meeting shall be to review the progress achieved and the plans for remaining work.
- 24.2 The responsibility of the parties for actions to be taken is to be decided by the Employer either at the management meeting or after the management meeting and stated in writing to be distributed to all who attended the meeting.

C. Quality Control

25. Identifying defects

- 25.1 The Employer shall check the Contractor's work and notify the Contractor of any Defects that are found. Such checking shall not affect the Contractor's responsibilities. The Employer may instruct the Contractor to search for a Defect and to uncover and test any work that the Employer considers may have a Defect

26. Tests

- 26.1 If the Employer instructs the Contractor to carry out a test not specified in the Specification to check whether any work has a Defect and the test shows that it does, the Contractor shall pay for the test and any samples. If there is no Defect the test shall be a Compensation Event.

27. Correction of defects

- 27.1 The Employer shall give notice to the Contractor of any Defects before the end of the Defects Liability Period, which begins at Completion and is defined in the Contract Data. The Defects Liability Period shall be extended for as long as Defects remain to be corrected.
- 27.2 Every time notice of a Defect is given, the Contractor shall correct the notified Defect within the length of time specified by the Employer's notice.

28. Uncorrected defects

- 28.1 If the Contractor has not corrected a Defect within the time specified in the Employer's notice, the Employer will assess the cost of having the Defect corrected, and the Contractor will pay this amount.

D. Cost Control

29. Bill of Quantities (BOQ)

- 29.1 The BOQ shall contain items for the construction, installation, testing, and commissioning work to be done by the Contractor.
- 29.2 The BOQ is used to calculate the Contract Price. The Contractor is paid for the quantity of the work done at the rate in the BOQ for each item

30. Variations

- 30.1 The Employer shall have power to order the Contractor to do any or all of the following as considered necessary or advisable during the progress of the work by him
 - (a) Increase or decrease of any item of work included in the Bill of Quantities (BOQ);
 - (b) Omit any item of work;
 - (c) Change the character or quality or kind of any item of work;
 - (d) Change the levels, lines, positions and dimensions of any part of the work;
 - (e) Execute additional items of work of any kind necessary for the completion of the works; and
 - (f) Change in any specified sequence, methods or timing of construction of any part of the work.
- 30.2 The Contractor shall be bound to carry out the work in accordance with any instructions in this connection, which may be given to him in writing by the Employer and such alteration shall not vitiate or invalidate the contract.

- 30.3 Variations shall not be made by the Contractor without an order in writing by the Employer, provided that no order in writing shall be required for increase or decrease in the quantity of an item appearing in the BOQ so long as the work executed conforms to the approved drawings.
- 30.4 The Contractor shall promptly request in writing to the Employer to confirm verbal orders and the officer issuing oral instructions shall confirm it in writing within 30 days, failing which the work shall be carried out as though there is no variation. In case variation is approved it shall be accompanied by BOQ, failing which the contractor shall be responsible for deviation if any. Further, approval of Govt. / BBMP has to be obtained for the variation exceeding 5%.

31. Payments for Variations

- 31.1 Payment for increase in the quantities of an item in the BOQ up to 25% of that provided in the Bill of Quantities shall be made at the rates quoted by the Contractor.
- 31.2 For quantities in excess of 125% of the tendered quantity of an item as given in the BOQ, the Contractor shall be paid at the rate entered in or derived from in the Schedule of Rates (applicable for the area of the work and current at the time of award of contract) plus or minus the overall percentage of the original tendered rates over the current Schedule of Rates prevalent at the time of award of contract.
- 31.3 If there is no rate for the additional, substituted or altered item of the work in the BOQ, efforts would be made to derive the rates from those given in the BOQ or the Schedule of Rates (applicable for the area of the work and current at the time of award of contract) and if found feasible the payment would be made at the derived rate for the item plus or minus the overall percentage of the original tendered rates over the current Schedule of Rates prevalent at the time of award of contract
- 31.4 If the rates for additional, substituted or altered item of work cannot be determined either as at 31.1 or 31.2 or 31,3 above, the Contractor shall be requested to submit his quotation for the items supported by analysis of the rate or rates claimed, within 7 days.
- 31.5 If the Contractor's quotation is determined unreasonable, the Employer may order the Variation and make a change to the Contract Price which shall be based on Employer's own forecast of the effects of the Variation on the Contractor's costs.
- 31.6 If the Employer decides that the urgency of varying the work would prevent a quotation being given and considered without delaying the work, no quotation shall be given and the Variation shall be treated as a Compensation Event.
- 31.7 Under no circumstances the Contractor shall suspend the work on the plea of non-settlement of rates for items falling under this Clause.

32. Submission of bills for payment

- 32.1 The Contractor shall submit to the Employer monthly bills of the value of the work completed less the cumulative amount paid previously.

- 32.2 The Employer shall check the Contractor's bill and determine the value of the work executed which shall comprise of (i) value of the quantities of the items in the BOQ completed and (ii) valuation of Variations and Compensation Events.
- 32.3 The Employer may exclude any item paid in a previous bill or reduce the proportion of any item previously paid in the light of later information.

33. Payments

- 33.1 Payments shall be adjusted for deductions for advance payments other than recoveries in terms of contract and taxes, at source, as applicable under the law. The Employer shall pay the Contractor the within 60 days of submission of bill. The contractor shall be liable to pay liquidated damages for shortfall in progress. For progress beyond the agreed programme payment is subject to availability of the grants.
- 33.2 Items of the Works for which no rate or price has been entered in will not be paid for by the Employer and shall be deemed covered by other rates and prices in the Contract.

34. Compensation events

- 34.1 The following are Compensation events unless they are caused by the Contractor:
- (a) The Employer does not give access to a part of the Site by the Site Possession Date stated in the Contract Data.
 - (b) The Employer orders a delay or does not issue drawings, specifications or instructions required for execution of works on time.
 - (c) The Employer instructs the Contractor to uncover or to carry out additional tests upon work which is then found to have no Defects.
 - (d) The Employer gives an instruction for dealing with an unforeseen condition, caused by the Employer, or additional work required for safety or other reasons.
 - (e) The effect on the Contractor of any of the Employer's Risks.
 - (f) The Employer unreasonably delays issuing a Certificate of Completion.
 - (g) Other Compensation Events listed in the Contract Data or mentioned in the Contract.
- 34.2 If a Compensation Event would cause additional cost or would prevent the work being completed before the Intended Completion Date, the Contract Price shall be increased and/or the Intended Completion Date is extended. The Employer shall decide whether and by how much the Contract Price shall be increased and whether and by how much the Intended Completion Date shall be extended.
- 34.3 As soon as information demonstrating the effect of each Compensation event upon the Contractor's forecast cost has been provided by the Contractor, it is to be assessed by the Employer and the Contract Price shall be adjusted accordingly. If the Contractor's forecast is deemed unreasonable, the Employer shall adjust the Contract Price based on

Employer's own forecast. The Employer will assume that the Contractor will react competently and promptly to the event.

- 34.4 The Contractor shall not be entitled to compensation to the extent that the Employer's interests are adversely affected by the Contractor not having given early warning or not having cooperated with the Employer.

35. Tax

- 35.1 The rates quoted by the Contractor shall be deemed to be inclusive of the sales and other taxes that the Contractor will have to pay for the performance of this Contract. The Employer will perform such duties in regard to the deduction of such taxes at source as per applicable law.

36. Liquidated damages

- 36.1 The Contractor shall pay liquidated damages to the Employer at the rate per day stated in the Contract Data for each day that the Completion Date is later than the Intended Completion Date. The total amount of liquidated damages shall not exceed the amount defined in the Contract Data. The Employer may deduct liquidated damages from payments due to the Contractor. Payment of liquidated damages does not affect the Contractor's liabilities.
- 36.2 If the Intended Completion Date is extended after liquidated damages have been paid, the Employer shall correct any overpayment of liquidated damages by the Contractor by adjusting the next payment of bill.

37. Cost of repairs

- 37.1 Loss or damage to the Works or Materials to be incorporated in the Works between the Start Date and the end of the Defects Correction periods shall be remedied by the Contractor at the Contractor's cost if the loss or damage arises from the Contractor's acts or omissions.

E. Finishing the Contract

38. Completion

- 38.1 The Contractor shall request the Employer to issue a Certificate of Completion of the Works and the Employer will do so upon deciding that the Work is completed.

39. Taking over

- 39.1 The Employer shall take over the Site and the Works within seven days of issuing a certificate of Completion.

40. Final account

- 40.1 The Contractor shall supply to the Employer a detailed account of the total amount that the Contractor considers payable under the Contract before

the end of the Defects Liability Period. The Employer shall issue a Defect Liability Certificate and certify any final payment that is due to the Contractor within 90 days of receiving the Contractor's account if it is correct and complete. If it is not, the Employer shall issue within 90 days a schedule that states the scope of the corrections or additions that are necessary. If the Final Account is still unsatisfactory after it has been resubmitted, the Employer shall decide on the amount payable to the Contractor and make payment within 60 days of receiving the Contractor's revised account.

41. as built drawings

- 41.1 If "as built" Drawings (completion drawings) are required, the Contractor shall supply them by the dates stated in the Contract Data.
- 41.2 If the Contractor does not supply the Drawings by the dates stated in the Contract Data, or they do not receive the Employer's approval, the Employer shall withhold the amount stated in the Contract Data from payments due to the Contractor.

42. Termination

- 42.1 The Employer or the Contractor may terminate the Contract if the other party causes a fundamental breach of the Contract.
- 42.2 Fundamental breaches of Contract include, but shall not be limited to the following:
 - (a) The Contractor stops work for 45 days when no stoppage of work is shown on the current Program and the stoppage has not been authorized by the Employer;
 - (b) Deleted.
 - (c) The Contractor becomes bankrupt or goes into liquidation other than for a reconstruction or amalgamation;
 - (d) Deleted.
 - (e) the Employer gives Notice that failure to correct a particular Defect is a fundamental breach of Contract and the Contractor fails to correct it within a reasonable period of time determined by the Employer;
 - (f) The Contractor does not maintain a security which is required;
 - (g) the Contractor has delayed the completion of works by the number of days for which the maximum amount of liquidated damages can be paid as defined in the Contract data; and
 - (h) If the Contractor, in the judgment of the Employer has engaged in corrupt or fraudulent practices in competing for or in the executing the Contract.

For the purpose of this paragraph : "corrupt practice" means the offering, giving, receiving or soliciting of anything of value to influence the action of a public official in the procurement process or in contract execution. "Fraudulent practice" means a misrepresentation of facts in order to influence a procurement process or the execution of a contract to the detriment of the

Borrower, and includes collusive practice among Tenderers (prior to or after Tender submission) designed to establish Tender prices at artificial non-competitive levels and to deprive the Borrower of the benefits of free and open competition.”

- 42.3 When either party to the Contract gives notice of a breach of contract to the Employer for a cause other than those listed under Sub Clause 42.2 above, the Employer shall decide whether the breach is fundamental or not.
- 42.4 Notwithstanding the above, the Employer may terminate the Contract for convenience.
- 42.5 If the Contract is terminated the Contractor shall stop work immediately, make the Site safe and secure and leave the Site as soon as reasonably possible.

43. Payment upon Termination

- 43.1 If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the Employer shall prepare bill for the value of the work done less advance payments received up to the date of the bill, less other recoveries due in terms of the contract, less taxes due to be deducted at source as per applicable law and less the percentage to apply to the work not completed as indicated in the Contract Data. Additional Liquidated Damages shall not apply. If the total amount due to the Employer exceeds any payment due to the Contractor the difference shall be a debt payable to the Employer.
- 43.2 If the Contract is terminated at the Employer's convenience or because of a fundamental breach of Contract by the Employer, the Employer shall prepare bill for the value of the work done, the reasonable cost of removal of Equipment, repatriation of the Contractor's personnel employed solely on the Works, and the Contractor's costs of protecting and securing the Works and less advance payments received up to the date of the certificate, less other recoveries due in terms of the contract, and less taxes due to be deducted at source as per applicable law and make payment accordingly.

44. Property

- 44.1 All materials on the Site, Plant, Equipment, Temporary Works and Works are deemed to be the property of the Employer, if the Contract is terminated because of a Contractor's default.

45. Release from performance

- 45.1 If the Contract is frustrated by any event entirely outside the control of either the Employer or the Contractor the Employer shall certify that the Contract has been frustrated. The Contractor shall make the Site safe and stop work as quickly as possible after receiving this certificate and shall be paid for all work carried out before receiving it and for any work carried out afterwards to which commitment was made.

F. Special Conditions of Contract

1. Labour:

The Contractor shall, unless otherwise provided in the Contract, make his own arrangements for the engagement of all staff and labour, local or other, and for their payment, housing, feeding and transport.

The Contractor shall, if required by the Employer, deliver to the Employer a return in detail, in such form and at such intervals as the Employer may prescribe, showing the staff and the numbers of the several classes of labour from time to time employed by the Contractor on the Site and such other information as the Employer may require.

2. Compliance with labour regulations:

During continuance of the contract, the Contractor and his sub contractors shall abide at all times by all existing labour enactments and rules made there under, regulations, notifications and bye laws of the State or Central Government or local authority and any other labour law (including rules), regulations, bye laws that may be passed or notification that may be issued under any labour law in future either by the State or the Central Government or the local authority. The Contractor shall keep the Employer indemnified in case any action is taken against the Employer by the competent authority on account of contravention of any of the provisions of any Act or rules made there under, regulations or notifications including amendments. If the Employer is caused to pay or reimburse, such amounts as may be necessary to cause or observe, or for non-observance of the provisions stipulated in the notifications/bye laws/Acts/Rules/regulations including amendments, if any, on the part of the Contractor, Employer shall have the right to deduct any money due to the Contractor including his amount of security deposit. The Employer shall also have right to recover from the Contractor any sum required or estimated to be required for making good the loss or damage suffered by the Employer.

The employees of the Contractor and the Sub-Contractor in no case shall be treated as the employees of the Employer at any point of time.

3. Protection of Environment:

The contractor shall take all reasonable steps to protect the environment on and off the Site and to avoid damage or nuisance to persons or to property of the public or others resulting from pollution, noise or other causes arising as a consequence of his methods of operation. During continuance of the contract, the contractor and his sub-contractors shall abide at all times by all existing enactments on environmental protection and rules made there under, regulations, notifications and bye-laws of the State or Central Government, or local authorities and any other law, bye-law, regulations that may be passed or notification that may be issued in this respect in future by the State or Central Government or the local authority.

4. In the case of the death of a Contractor after executing the agreement / commencement of the work, his legal heir, if an eligible registered Contractor and willing can execute and complete the work at the accepted tender rates irrespective of the cost of the work.

SECTION 5: CONTRACT DATA

Items marked "N/A" do not apply in this Contract.

The following documents are also part of the Contract:
Clause Reference

The Employer is :

Name: The Commissioner [1.1]

Address: Bruhat Bangalore Mahanagara Palike
N.R.Square, Bangalore - 560072

Name of authorized Representative: Executive Engineer, Basavanagudi
division, BBMP

The name and identification number of the Contract is **Improvements to Drain and Construction of CC Roads in Gavipuram and Lakshmipura Surroundings in Ward No.196 Gavi Gangadhareshwara**

The start date shall be the date of issue of notice to proceed with the work. [1.1]

The Intended Completion Date for the whole of the Works is
120 days (One Twenty days) [15, 22]

The following documents also form part of the Contract: [2.2]

.....
.....
.....

The start date shall be immediately **from the date of issue of notice to proceed with the work.**

The Site is located at ward no **196** [1.1]

And is defined in drawings nos.....
.....

The Defects Liability Period is 365 days. [27]

The liquidated damages for the whole of the works are

Rs..... (Amount) per day [36]

(The amount is usually computed on the basis of 0.1% of the contract price per day.

The amount has to be specified as a round figure nearest to the hundred.)

The maximum amount of liquidated damages for the whole of the works [36]
is Ten percent (10%) of final contract price.

The date by which “as-built” Drawings (Completion drawings) (in scale ...¹) in 2 sets

are required is within 30 days of issue of certificate of completion . [41]

The amount to be withheld for failing to supply “as built”² drawings by the date required is Rs..... [41]

The following events shall also be fundamental breach of the contract: [42.2]

1. The contractor has contravened Sub-clause 7.1 and Clause 9 of CC.

The percentage to apply to the value of the work not completed representing the Employer's [43.1]

Additional cost for completing the Works shall be 30³ percent (30%).

1
2
3

SECTION 6: SPECIFICATIONS

SECTION 7: DRAWINGS

SECTION 8: BILL OF QUANTITIES

Bill of Quantities						
Name of the Work:- Improvements to Drain And Construction of CC Roads in Gavipuram and Lakshmipura Surroundings in Ward No.196 Gavi Gangadhareshwara						
Sl. No.	Description of work	Unit	Qty	Rate		Amount
				In Figures	In Words	
1	Removing and Refixing of drain covering slabs (B.S Slab or RCC Slab 10cms) and Pointing in CM (1:3) (Approved Rate Analysis copy enclosed)	Cum	383.65	204.60	Rupees Seventy Eight Thousand Four Hundred Ninety Four And Paise Twenty Eight Only	78494.28
2	Removing and resetting of precast kerb stones fixed with CM 1:3 fixed and finished in line as per direction of Engineer in charge. (The cost of PCC shall be paid extra)	Rmtr	21.40	38.50	Rupees Eight Hundred Twenty Three And Paise Seventy Four Only	823.74
3	Earth work excavation by manual means for drains, canals, waste weir, draft, approach channels, key trenches, foundation of bridges and such similar works in all kinds of soils, as per drawing and technical specifications, including setting out, shoring, strutting, barricading, caution lights, removal of stumps and other deleterious matter, excavated surface leveled and sides neatly dressed disposing off the excavated stuff or sorting & stacking the selected stuff for reuse in a radius of 50 m and lift upto 1.5 m including cost of labour, tools & other appurtenances required to complete the work. In all kinds of soils Depth upto 1.5m (P.No.5,I.No.1.4.1,Vol.1	Cum	182.16	266.20	Rupees Forty Eight Thousand Four Hundred Ninety And Paise Ninety Nine Only	48490.99
4	Providing B S slabs of selected quality roughly dressed having a size of 10cms thick and fixed in cement mortar(1:6) including fixing curing etc., complete. As directed by the Engineer in Charge of the work (Approved Rate Analysis copy enclosed)	Sqm	57.55	2390.30	Rupees One Lakh(s) Thirty Seven Thousand Five Hundred Fifty Four And Paise Eighty Nine Only	137554.89

5	Providing Machine Cutting edges to BS slab 2.5 cms wide as per specifications. (only chamfered length shall be recorded) inclusive of all Taxes complete. as directed by the Engineer in Charge of the work(Approved Rate Analysis copy enclosed)	Mtr	222.60	88.00	Rupees Nineteen Thousand Five Hundred Eighty Eight And Paise Eighty Only	19588.80
6	Providing and laying in position cement concrete for levelling course for all works in foundation. The granite/trap/basalt crushed graded coarse aggregates and fine aggregates as per relevant IS Codes machine mixed, laid in layers not exceeding 150 mm thickness, well compacted using plate vibrators, including all lead & lifts, cost of all materials of quality, labour, Usage charges of machineries, curing, and all the other appurtenances required to complete the work as per technical specifications. Mix 1:3:6 Using 20mm nominal size graded crushed coarse aggregates. (P.No.15,I.No.2.1.4, Vol.1)	Cum	99.52	6838.70	Rupees Six Lakh(s) Eighty Thousand Five Hundred Seventy And Paise Thirty Three Only	680570.33
7	Providing Flush/ Ruled pointing on stone slab ceiling with cement mortar 1:3 (1 cement : 3 fine sand) after raking joints to depth nicely lining, including cost of materials, labour, curing as per specifications and as per directions of Engineer-in-charge.(P.No.44,I.No.8.19.1, Vol.2)	Sqm	298.20	280.50	Rupees Eighty Three Thousand Six Hundred Forty Five And Paise Ten Only	83645.10
8	Providing and fixing pre cast solid cement concrete kerb stones made out of M20 with top and bottom width 114 and 165 mm respectively, 400mm high and 450mm in length finished with CM 1:3 plastering and finishing cutting, including formwork,curing, including cost of all materials, labhour, hire charges of machinery, loading, unloading, lead and lift, transportation etc., complete. as directed by the Engineer in Charge of the work(Approved Rate Analysis copy enclosed)	nos	8.56	573.10	Rupees Four Thousand Nine Hundred Four And Paise Seventy Eight Only	4904.78
9	Applying priming coats with primer of approved brand and manufacture, having low VOC (Volatile Organic Compound) content. With water thinnable cement primer on wall surface having VOC content less than 50	Sqm	173.95	58.30	Rupees Ten Thousand One Hundred Forty One And Paise Twenty Eight Only	10141.29

	grams/litre as per specifications and as per directions of Engineer in charge. (P.No.51, Sl.No.8.55.2, Vol.2)					
10	Painting Two Coats on New Concrete Surfaces : Painting two coats after filling the surface with synthetic enamel paint in all shades on new plastered concrete surfaces.(P.No.56,Sl.No.8.10,Vol.3)	Sqm	173.95	119.90	Rupees Twenty Thousand Eight Hundred Fifty Six And Paise Sixty Only	20856.61
11	Providing and laying in position cement concrete for all Sub structures of building, Irrigation works, Sub structure works of bridges, Drain works & other parallel works from 0.50m to 3.50 m height. The granite/trap/basalt crushed graded coarse aggregates and fine aggregates as per relevant IS Codes machine mixed with super plasticisers, laid in layers, well compacted using needle vibrators, providing weep holes wherever necessary, including all lead & lifts, cost of all materials of quality, confirming to the requirements of relevant IS codes, labour, Usage charges of machinery, curing and all other appurtenances required to complete the work as per technical specifications.M20 Design Mix Using 20mm nominal size graded crushed coarse aggregates. (P.No.16,I.No.2.4.2)	Cum	231.75	9389.66	Rupees Twenty One Lakh(s) Seventy Six Thousand Fifty Two And Paise Fifty Five Only	2176052.55
12	Supplying, fitting and placing TMT FE 550 / 550D Steel Reinforcement including cost of all materials, machinery, labour, cleaning, straightening, cutting, bending, hooking, laping/welding joints, tying with binding wire / soft annealed steel wire and other ancillary operations complete as per drawing and technical specification. h). All other type of structures (P.No.18, I.No.2.11.h, Vol.1)	Tonne	5.34	86912.10	Rupees Four Lakh(s) Sixty Four Thousand One Hundred Ten And Paise Sixty One Only	464110.61
13	Providing and fixing Steel work welded in built up sections/ framed work, including cutting, hoisting, fixing in position and applying a priming coat of approved steel primer using structural steel etc. as required. In gratings, frames, guard bar, ladder, railings, brackets, gates and similar works including cost of materials, labour,	Kgs	12.50	149.60	Rupees One Thousand Eight Hundred Seventy Only	1870.00

	usage charges of machinery complete as per specifications and as per directions of the Engineer-in-charge. (P.No.84,Sl.No.11.25.2,Vol.2)					
14	Earth work in surface excavation by mechanical means for lowering & leveling the ground for all works other than foundation in all kinds of soils & upto depth not exceeding 300mm as per drawing and technical specifications, including setting out, shoring, strutting, barricading, caution lights, removal of stumps and other deleterious matter including dressing of excavated surfaces, disposing off or levelling the excavated earth or sorting & stacking the selected earth for reuse in a radius of 50 m and lift upto 1.5 m including cost of labour, tools, usage of machinery & other appurtenances required to complete the work. In all kinds of soils upto 300 mm depth (P.No.8,I.No.1.12, Vol.1)	Cum	148.80	104.50	Rupees Fifteen Thousand Five Hundred Forty Nine And Paise Sixty Only	15549.60
15	Construction of dry lean cement concrete Sub- base over a prepared sub-grade with coarse and fine aggregate conforming to IS: 383, the size of coarse aggregate not exceeding 25 mm, aggregate cement ratio not to exceed 15:1, aggregate gradation after blending to be as per table 600-1, cement content not to be less than 150 kg/ m ³ , optimum moisture content to be determined during trial length construction, concrete strength not to be less than 10 Mpa at 7 days, mixed in a batching plant, transported to site, laid with a paver with electronic sensor, compacting with 8-10 t vibratory roller, finishing and curing.(P.No.49,Sl.No.6.1,Vol.3)	Cum	74.40	5412.00	Rupees Four Lakh(s) Two Thousand Six Hundred Fifty Two And Paise Eighty Only	402652.80
16	Providing and constructing un-reinforced plain cement concrete pavement, thickness as per design, over a prepared sub base, with 43 grade cement or any other type as per Clause 1501.2.2 M30 (Grade), coarse and fine aggregates conforming to IS:383:2016:, maximum size of coarse aggregate not exceeding 25 mm, mixed in a concrete mixer of not less than 0.2 cum capacity	Cum	74.40	103.45	Rupees Seven Thousand Six Hundred Ninety Six And Paise Sixty Eight Only	7696.68

	and appropriate weigh batcher using approved mix design, laid in approved fixed side formwork (steel channel, laying and fixing of 125 micron thick polythene film, wedges, steel plates including levelling the formwork as per drawing), spreading the concrete with shovels, rakes, compacted using needle, screed and plate vibrators and finished in continuous operation including construction joints, primer, sealant, curing of concrete slabs for 14-days, and water finishing to lines and grade as per drawing and technical specification clause 1501 with all lead, lifts, loading & unloading charges, cost and conveyance of all materials, labour, equipments etc., complete. as per the directions of the Engineer-in-charge of the work. (P.No.149,I.No.16.28, Vol.3)					
17	Lead for disposal of earth shall be payable at Carriage rates (Lead & Lift) by mechanical means including loading and unloading up to 15kms.	Cum	330.96	250.20	Rupees Eighty Two Thousand Eight Hundred Six And Paise Nineteen Only	82806.19

Note:

- (1) Item for which no rate or price has been entered in will not be paid for by the Employer when executed and shall be deemed covered by the other rates and prices in the Bill of Quantities (refer: ITB Clause 7.2 and CC Clause 33.2).
- (2) Unit rates and prices shall be quoted by the Tenderer in Indian Rupees.
- (3) Where there is a discrepancy between the rate in figures and words, the lower of the two will govern. [ITB Clause 19.1(a)]
- (4) Where there is a discrepancy between the unit rate and the line item total resulting from multiplying the unit rate by quantity, the unit rate quoted shall govern [ITB Clause 19.1 (b)]

SECTION 9: FORMAT OF BANK GUARANTEE FOR SECURITY DEPOSIT

To: *[Name of Employer]*
..... *[Address of Employer]*

WHEREAS _____ *[name and address of Contractor]* (hereinafter called "the Contractor") has undertaken, in pursuance of Contract No. _____ dated _____ to execute _____ *[name of Contract and brief description of Works]* (hereinafter called "the Contract");

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as security for compliance with his obligations in accordance with the Contract;

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee;

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on behalf of the Contractor, up to a total of Rs. _____ *[amount of guarantee]* ⁴ Rupees _____ *[in words]*, and we undertake to pay you, upon your first written demand and without cavil or argument, any sum or sums within the limits of _____ *[amount of guarantee]* ⁵ as aforesaid without your needing to prove or to show grounds or reasons for your demand for the sum specified therein.

We hereby waive the necessity of your demanding the said debt from the Contractor before presenting us with the demand.

We further agree that no change or addition to or other modification of the terms of the Contract or of the Works to be performed there under or of any of the Contract documents which may be made between you and the Contractor shall in any way release us from any liability under this guarantee, and we hereby waive notice of any such change, addition or modification.

This guarantee shall be valid until 30 days from the date of expiry of the Defects Liability Period.

Signature and seal of the guarantor _____
Name of Bank _____
Address _____
Date _____

Executive Engineer
Basavanagudi Division
BBMP

Approved by

Superintendent Engineers
(South BBMP)

4

5